

Current Gaps To Do-Over Flow Map

Action map

Open Item	Flow Step	What Engineers Fix	Acceptance Criteria
KiCad DRC fails with 32 violations	6 / 7	Move/trim no-net copper at edges, relocate ULREG/URREG, move CL32/CR32/DL32/DR32/JL32/JR32 inward, resolve MH5 edge clearance, and clean UPWR_L/UPWR_R silkscreen.	KiCad DRC returns 0 violations using the agreed board rules.
Schematic parity fails with 564 items	2 / 7	Reconcile PCB-to-schematic updates, classify extra footprints, resolve net conflicts, and fix footprint-symbol mismatches.	Parity is closed, or remaining items have signed engineering waivers.
82 missing/mismatched MPN or field items	5	Update schematic and footprint fields, then regenerate grouped and expanded BOM from the closed design.	Signed final BOM with MPN, value, package, quantity, DNP, AVL/source, revision, and date.
Dual NCE and TFLN visibility question	2 / 3 / 4	Use the included schematic overview and native schematic. Confirm U1 NCE-A, U4 NCE-B, U3 TFLN PIC, U50-U53 RF driver chain, and HBM groups.	Manufacturer can trace NCE/TFLN blocks in PDF/SVG/native KiCad schematic and netlist.
Real server chassis constraints	1 / 6 / 8	Confirm rail, connector, front-panel, airflow, heatsink, mounting-hole, keepout, and service-clearance requirements.	Signed mechanical review confirms 295.0 x 140.0 mm reference envelope and 56.0 mm height note are compatible with the chassis.