

Manufacturer Response - Do-Over Flow

Current July_04 manufacturer response text.

Please use the attached Tapeout July_04 do-over flow package as the ECO closure guide.

We converted your VLSI design-flow template into a board-specific release flow for TFLN_AI_NODE_X2. The package shows the required path:

1. Specification reset and real server chassis mechanical signoff.
2. Front-end schematic closure.
3. Analog/TFLN optical and RF/bias review.
4. Mixed-signal NCE-to-TFLN and service-interface review.
5. BOM engineering and final procurement BOM signoff.
6. Back-end PCB ECO.
7. Physical verification closure.
8. DFM/DFA review.
9. Regeneration of all release outputs.
10. Production release approval.

The schematic reference is included. For the dual NCE and TFLN visibility question, open:

`05\_schematic\_reference/TFLN\_AI\_NODE\_X2\_CLEAR\_DUAL\_NCE\_TFLN\_SCHEMATIC\_OVERVIEW.pdf`

That overview identifies:

- U1 = NCE-A die
- U4 = NCE-B die
- U3 = TFLN_PIC_4xMZM photonic IC
- U50-U53 = RF driver chain
- U30-U35 and U40-U45 = HBM groups for the two NCE dies

Current open engineering items are:

- KiCad DRC: 0 errors, 0 unconnected items, 82 library/footprint mismatch warnings
- Unconnected items: 0
- Schematic parity: 214 warnings requiring the complete schematic/netlist source
- BOM: current July_04 BOM review list; AVL, quantity, DNP/populate status, substitutions, and parity require owner signoff

Please use `03\_engineering\_instructions/CURRENT\_GAPS\_TO\_FLOW\_MAP.csv` and

`04\_release\_outputs\_required/RELEASE\_OUTPUTS\_REQUIRED.csv` as the action checklist.